
42ND CONTRACTING SQUADRON
ATTN: LINDA LOWMILLER
50 LEMAY PLAZA SOUTH
MAXWELL AFB AL 36112-6334

SEE SCHEDULE

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04EXCEPTION TO SF 30
APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

to accomplish a number of CE efforts

1. CONTRACT ID CODE PAGE OF  PAGES

1 5

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY 15-Apr-2005

16B. UNITED STATES OF AMERICA15C. DATE SIGNED15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR  (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X F41689-01-C-0006
10B. DATED  (SEE ITEM 13)

X

9A. AMENDMENT OF SOLICITATION NO.

04-Sep-2002
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offer is extended, is not extended.

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods:
(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;
or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN
REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter,
provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

X

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

 CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
FAR 52.243-2 Alt II Changes
D. OTHER (Specify type of modification and authority)

E. IMPORTANT:   Contractor is not, X is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION  (Organized by UCF section headings, including solicitation/contract subject matter
 where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

P00155

2. AMENDMENT/MODIFICATION NO. 5. PROJECT NO.(If applicable)

6. ISSUED BY

3. EFFECTIVE DATE

12-Apr-2005
CODE

AETC CONTRACTING SQUADRON/LGCK
2021 FIRST STREET WEST
RANDOLPH AFB TX 78150-4302

FA3089 7. ADMINISTERED BY  (If other than item 6)

4. REQUISITION/PURCHASE REQ. NO.

CODE FA3300

DYNCORP TECHNICAL SERVICES LLC
MR BEN MEDLEY
6500 WEST FREEWAY, SUITE 600
FORT WORTH TX 76116

FACILITY CODE1JGQ2CODE

linda.lowmiller@maxwell.af.milEMAIL:334-953-6113TEL:

LINDA R LOWMILLER / CONTRACTING OFFICER

mailto:linda.lowmiller@maxwell.af.mil
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION A - SOLICITATION/CONTRACT FORM

                The total cost of this contract was increased by $257,420.60 from $204,416,095.72 (EST) to
$204,673,516.32 (EST).

SECTION B - SUPPLIES OR SERVICES AND PRICES

        SUBCLIN 3002AM
                The target cost has decreased by $65,028.00 from $1,265,000.00 to $1,199,972.00.

  The total cost of this line item has decreased by $65,028.00 from $1,332,455.50 (EST) to   $1,267,427.50
(EST).

        SUBCLIN 3012AW .
                The unit price amount has increased by $4,011.79 from $35,108.00 to $39,119.79.
                The total cost of this line item has increased by $4,011.79 from $35,108.00 to $39,119.79.

        SUBCLIN 3002AY is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
3002AY 1 Each $65,028.00 $65,028.00

B1456, Repair Roof
FFP
MILSTRIP: F73LCM41421127
SIGNAL CODE: C

TARGET COST

TARGET FEE

TOTAL TGT COST + FEE

MINIMUM FEE

MAXIMUM FEE

SHARE RATIO ABOVE TARGET

SHARE RATIO BELOW TARGET
ACRN EQ Funded Amount $65,028.00

FOB:  Destination

        SUBCLIN 3004AG is added as follows:



F41689-01-C-0006
P00155

Page 3 of 5

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
3004AG 1 Each $167,204.40 $167,204.40

CA01 Cable Replacement to Support Phones
FFP
CA01 Cable Replacement to Support Phones/ILS across Runway
MILSTRIP: F2X3C35074A100
PURCHASE REQUEST NUMBER: F2X3C35074A1

NET AMT $167,204.40

ACRN EN Funded Amount $167,204.40

FOB:  Destination

        SUBCLIN 3012AZ is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
3012AZ 1 Each $1,232.25 $1,232.25

Repair Honor Guard Van
FFP
MILSTRIP: F2X3C35095A200
PURCHASE REQUEST NUMBER: F2X3C35095A2
SIGNAL CODE: C

NET AMT $1,232.25

ACRN EM Funded Amount $1,232.25

FOB:  Destination

        SUBCLIN 3012BA is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
3012BA 1 Each $69,227.08 $69,227.08

CONSTRUCT A PARKING LOT, B322
FFP
CONSTRUCT A PARKING LOT AT THE FSA, BLDG 322, ON GUNTER
ANNEX, JUBJ052088
MILSTRIP: F2X3C35088A100
PURCHASE REQUEST NUMBER: F2X3C35088A1
SIGNAL CODE: C

NET AMT $69,227.08

ACRN EV Funded Amount $69,227.08
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FOB:  Destination

        SUBCLIN 3012BB is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
3012BB 1 Each $15,745.08 $15,745.08

Differing Site Conditions, Bldg 1210.  W
FFP
2 Differing Site Conditions at  B1210.  (1. demolish and remove the south porch -
$9266.47, and 2) replace rotten deck boards -$6478.61)
MILSTRIP: F2X3C35095A100
PURCHASE REQUEST NUMBER: F2X3C35095A1
SIGNAL CODE: C

NET AMT $15,745.08

ACRN EV Funded Amount $15,745.08

FOB:  Destination

SECTION G - CONTRACT ADMINISTRATION DATA

Accounting and Appropriation

Summary for the Payment Office

        As a result of this modification, the total funded amount for this document was increased by $257,420.60 from
$160,696,620.16 to $160,954,040.76.

SUBCLIN 3002AM: REPROGRAMMING: $65,028 is being reprogrammed from 3002AM to 3002AY

FROM:      EV: 5753400   305 6447 294436 030000 52400 85978F 667100 F67100 was decreased by
$65,028.00 from $1,332,455.50 to $1,267,427.50

SUBCLIN 3002AY:
Funding on SUBCLIN 3002AY is initiated as follows:

         ACRN: EQ

TO:   Acctng Data: 5753400  305 6447 294436 030000 57000 85978F 667100 F67100  ESP DX

         Increase: $65,028.00

         Total: $65,028.00

SUBCLIN 3004AG:
Funding on SUBCLIN 3004AG is initiated as follows:

        ACRN: EN

        Acctng Data: 5753400      305 6447 293800 030000 57000 85795F 667100 F67100
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        Increase: $167,204.40

        Total: $167,204.40

SUBCLIN 3012AW:

        EV: 5753400      305 6447 294436 030000 52400 85978F 667100 F67100 was increased by $4,011.79 from
$35,108.00 to $39,119.79

SUBCLIN 3012AZ:
Funding on SUBCLIN 3012AZ is initiated as follows:

        ACRN: EM

        Acctng Data: 5753400      305 6447 291300 030000 57000 85796F 667100 F67100

        Increase: $1,232.25

        Total: $1,232.25

SUBCLIN 3012BA:
Funding on SUBCLIN 3012BA is initiated as follows:

        ACRN: EV

        Acctng Data: 5753400      305 6447 294436 030000 52400 85978F 667100 F67100

        Increase: $69,227.08

        Total: $69,227.08

SUBCLIN 3012BB:
Funding on SUBCLIN 3012BB is initiated as follows:

        ACRN: EV

        Acctng Data: 5753400      305 6447 294436 030000 52400 85978F 667100 F67100

        Increase: $15,745.08

        Total: $15,745.08

(End of Summary of Changes)


